2/26/24, 9:56 PM MerchandiseERP

TECHPACKER TIME & ACTION CALENDAR # 18

Buyer: Quantum Clothing Group		Country: UK		
Style Code: YL84	Style Category: Trouser		Style Details: Long pant	
Order date: 2024-02-25		Delivery date: 2024-03-25		
Lead Time as per PO(Purchase Order): 25		Lead Time as per Plan: 33		

SL	Activities	Expecte	Expected Date		Actual Date	
		Start Date	End Date	Start Date	End Date	Remark
1	Confirmation of order	2024-02-25	2024-02-25	2024-02-25	2024-02-25	start
2	Release raw material PO	2024-02-26	2024-02-26	2024-02-26	2024-02-27	delay
3	Raw material in store	2024-02-27	2024-02-28	2024-02-28	2024-02-28	on time
4	PP meeting	2024-02-29	2024-02-29	2024-02-29	2024-02-29	on time
5	Production planning	2024-03-01	2024-03-05	2024-03-01	2024-03-08	delay
6	Cutting	2024-03-06	2024-03-10	2024-03-09	2024-03-12	delay
7	Sewing	2024-03-11	2024-03-15	2024-03-13	2024-03-20	delay
8	Embroidery	2024-03-16	2024-03-18	2024-03-21	2024-03-25	delay
9	Re-cutting	2024-03-19	2024-03-20	2024-03-26	2024-03-27	delay
10	Washing	2024-03-21	2024-03-24	2024-03-28	2024-04-01	delay